PROVINCIAL MANAGEMENT ADVISORY CONSULTANT (PMAC)
TO THE PROVINCIAL PROJECK MANAGEMENT UNIT (PPMU)

PROVINCE OF SOUTH SUMATERA (PACKAGE C8)
THIRD WATER SUPPLY AND SANITATION FOR LOW INCOME COMMUNITIES / PAMSIMAS

REKAPITULASI

INVOICE NO.1 - PERIODE 21 MARET 2012 SAMPAI DENGAN 31 MARET 2012

AKUMULASI S/D PEMBAYARAN PERIODE AKUMULASI S/D
NO DESCRIPTION AMOUNT PERIODE LALU INI PERIODE INI SISA BELUM DITAGIH
I | REMUNERATION
1.1| Professional Staff Rp 539,850,000.00 || Rp - Rp 56,908,500.00 || Rp 56,908,500.00 | Rp 482,941,500.00
1.2|| Supporting Staff Rp 123,500,000.00 | Rp - Rp 9,075,000.00 || Rp 9,075,000.00 | Rp 114,425,000.00
1.3]| Management Fee Rp 351,575,500.00 || Rp - Rp 34,971,255.00 || Rp 34,971,255.00 | Rp 316,604,245.00
SUB TOTAL REMUNERATION (I) Rp 1,014,925,500.00 | Rp - Rp 100,954,755.00 | Rp 100,954,755.00 | Rp  913,970,745.00
II | REIMBURSABLE EXPENSES

2.1| Mobilization and De-mobilization Rp 8,800,000.00 || Rp - Rp - Rp - Rp 8,800,000.00
2.2 | Housing Allowance Rp 21,000,000.00 || Rp - Rp - Rp - Rp 21,000,000.00
2.3| Duty Travel Rp 54,930,000.00 || Rp - Rp 1,035,000.00 | Rp 1,035,000.00 | Rp 53,895,000.00
2.4| Per Diem Rp 207,950,000.00 || Rp - Rp 1,600,000.00 | Rp 1,600,000.00 | Rp 206,350,000.00
2.5| Local Ttansport Rp 210,000,000.00 || Rp - Rp 14,760,197.00 | Rp 14,760,197.00 | Rp 195,239,803.00
2.6 Office Equipment Rp 33,450,000.00 | Rp - Rp - Rp - Rp 33,450,000.00
2.7 | Office Cost Rp 112,540,000.00 | Rp - Rp - Rp - Rp 112,540,000.00
2.8 | Telecommunication Rp 17,100,000.00 || Rp - Rp - Rp - Rp 17,100,000.00
2.9| Reports Rp 16,850,000.00 | Rp - Rp - Rp - Rp 16,850,000.00
2.10| Office Rental Rp 71,250,000.00 | Rp - Rp - Rp - Rp 71,250,000.00
2.11| Training Rp 622,710,000.00 || Rp - Rp - Rp - Rp 622,710,000.00
2.12| Socialization Media Rp 120,285,000.00 | Rp - Rp - Rp - Rp 120,285,000.00
SUB TOTAL REIMBURSABLE EXPENSES (II) Rp 1,496,865,000.00 | Rp - Rp 17,395,197.00 | Rp 17,395,197.00 | Rp 1,479,469,803.00
TOTAL [ I+1I] Rp 2,511,790,500.00 | Rp - Rp 118,349,952 | Rp 118,349,952.00 | Rp 2,393,440,548.00

TOTAL LOAN 50% X Rp 59,174,976

Rp 118,349,952.00

TOTAL RM 50% X Rp 59,174,976
PPn 10% X || Rp 1,255,895,250.00 | Rp 125,589,525.00 | Rp - | Rp 5,917,498 | Rp 5,917,498 | Rp 119,672,027
||GRAND TOTAL Rp 2,637,380,025.00 | Rp - | Rp 124,267,450 | Rp 124,267,450 | Rp 2,513,112,575

Satuan Kerja Pengembangan Kinerja
Pengelolahaan Air Minum Sumatera Selatan
Dinas Prasarana jalan, Tata Ruang dan Pemukiman
Propinsi Sumatera Selatan
Pejabat Pembuat Komitmen

Ir. Indra Juliraf, MMP
NIP.110054784

Jakarta,

PT. Arkonin Engineering Manggala Pratama, Joint venture with

PT. Gafa Multi Consultant,
PT. Multikaradiguna Jasa
PT. Catur Karsa Gemilang

Ir. Lasmana Rochman, MM
Direktur Utama PT. Arkonin EMP




Il. REIMBURSABLE EXPENSES

No DESCRIPTION AKUMULASI S/D e aERIODE AKUMULASI S/D SISA BELUM
: UNIT Unit Cost (IDR) aty Amount (IDR) PERIODE LALU Vol Harga per Unit Jumlah (Rp.) PERIODE INI DITAGIH
(RP) (Rp.) (Rp) (Rp.)
I.1 | Mobilization/ Demobilization
1 | Provicial Team Leader Round-Trip 1,200,000 0.5 600,000 1,200,000 - - 600,000
2 | Water Supplay Eng (WSE-CSC) Round-Trip 1,600,000 2.0 3,200,000 1,600,000 - - 3,200,000
3 | District Health & Hygiene Spec. (HHS) Round-Trip 1,600,000 1.5 2,400,000 1,600,000 - - 2,400,000
4| LG Specialist Round-Trip 1,600,000 0.5 800,000 1,600,000 - - 800,000
5 | Trainers [3 person] Round-Trip 1,200,000 1.5 1,800,000 1,200,000 - - 1,800,000
Sub Total 1.1 8,800,000 - - 8,800,000
1.2 || Housing Allowance
1 | Provincial Team Leader month 500,000 3.0 1,500,000 500,000 - - 1,500,000
2 || Water Supply Eng. (WSE-CSS) [7 pers] month 300,000 21.0 6,300,000 300,000 - - 6,300,000
3 | District Health & Hygiene Spec. (HHS) [8 pers] month 300,000 24.0 7,200,000 300,000 - - 7,200,000
4| LG Specialist month 500,000 3.0 1,500,000 500,000 - - 1,500,000
5 || Trainers [3 person] month 500,000 9.0 4,500,000 500,000 - - 4,500,000
Sub Total 1.2 21,000,000 - - 21,000,000
1.3 | Duty Travel
1 | Provincial Team Leader :
a. Transport Province to Jakarta (2RT/year) round-trip 1,200,000 2.0 2,400,000 1,200,000 - - 2,400,000
b. Transport Province to District (est) round-trip - 6.0 - - - - -
2 | Water Supply Eng. (WSE-CSS) : 8 person
a. Transport District to Province (1RT/month) round-trip - 24.0 - - - - -
b. River Transportation (Boat):(2RT/month) round-trip 240,000 6.0 1,440,000 240,000 - - 1,440,000
3 | District Health & Hygiene Specialist (HHS) : 8 person
a. Transport District to Province (1RT/month) round-trip - - -
b. River Transportation (Boat):(2RT/month) round-trip 240,000 6.0 1,440,000 240,000 - - 1,440,000
4 | Provincial Trainer (for 3 person)
a. Transport Province to District (est 36 RT/year/pers) round-trip 300,000 27.0 8,100,000 300,000 - - 8,100,000
5 | Provincial Financial Management Specialist (FMS Province)
a. Transport Province to Jakarta (est 1RT/year) round-trip 1,200,000 1.0 1,200,000 1,200,000 - - 1,200,000
b. Transport Province to District (est 1 RT/month) round-trip 300,000 3.0 900,000 300,000 - - 900,000
6 | Database Management Specialist
a. Transport Province to Jakarta (est 1RT/year) round-trip 1,200,000 1.0 1,200,000 1,200,000 - - 1,200,000
b. Transport Province to District (est 1 RT/month) round-trip 300,000 3.0 900,000 300,000 - - 900,000
7 | FMA; Dist to Prov [Coord & EG Meeting; 1x/month] round-trip 300,000 24.0 7,200,000 300,000 - - 7,200,000
8 || Training Activities
8.1 | Training of Trainers (TOT)
a. Sustainability CFT ; TOT in Jkt ( 1 time ; 5 person ) round-trip 1,200,000 5.0 6,000,000 1,200,000 - - 6,000,000
8.2 | Training Workshop and Coord. Meeting for LGS
a. Trip from District to Province [2 time/month @ 3 days] round-trip 300,000 6.0 1,800,000 300,000 - - 1,800,000
b. Trip from District to other District [ 3 time/month ] round-trip 150,000 9.0 1,350,000 150,000 - - 1,350,000
c. EGM in JKT [ 3 times/year @ 4 days]; Coord Meeting [PMD] round-trip 1,200,000 2.0 2,400,000 1,200,000 - - 2,400,000
d. Workshop in JKT and Regional [ 2 times/year ; held by PMD ] round-trip 1,200,000 2.0 2,400,000 1,200,000 1,035,000 1,035,000 1,365,000
9 | EGM PMAC Team in JKT [ 5 per; 3x @ 3 days | round-trip 1,200,000 10.0 12,000,000 1,200,000 - - 12,000,000
10 | Spot Checking [for PMAC ; Province to Villages ] round-trip 350,000 12.0 4,200,000 350,000 - - 4,200,000
Sub Total 11.3. 54,930,000 1 1,035,000 1,035,000 53,895,000
1.4. | Per Diem
Provincial Office
1 | Provincial Team leader
a. Trip to Jakarta 9 2 times @ 4 days ) man.days 500,000 8 4,000,000 500,000 - - 4,000,000
b. Trip to District (average : 24 trip @ 3 days) man.days 300,000 18 5,400,000 2 300,000 600,000 600,000 4,800,000
c. Trip to Village ( est total 14 days/year ) man.days - - -




PEMBAYARAN PERIODE INI

No. DESCRIPTION e S || mrey
UNIT Unit Cost (IDR) Qty Amount (IDR) Vol Jumlah (Rp.)
(RP) (Rp.) (Rp) (Rp.)
2 | Water Supply Eng (WSE-CSS) :
a. Trip to Province ( 3 md/RT/person) man.days 300,000 74 22,200,000 300,000 - - 22,200,000
b. Trip District to Vill (1 trip/month @ 15days/person) (8pers x 15 day) man.days 50,000 360 18,000,000 50,000 - - 18,000,000
3 | District Health & Hygiene Specialist (HHS)
a. Trip to Province ( 3 md/RT/person) man.days 300,000 74 22,200,000 300,000 - - 22,200,000
b. Trip District to Vill (1 trip/month @ 15days/person) (8pers x 15 day) man.days 50,000 360 18,000,000 50,000 - - 18,000,000
4 | Provincial Trainer ( 3 persons )
a. Trip to District 9 4 days/trip ) man.days 300,000 108 32,400,000 300,000 - - 32,400,000
b. Trip to Village (est total for 3 person/36 day/year) man.days 50,000 27 1,350,000 50,000 - - 1,350,000
5| Fi ial Manag 1t Specialist (FMS Provinci)
a. Trip to Jakarta (1 trip/year @ 3 days) man.days 500,000 3.0 1,500,000 500,000 - - 1,500,000
b. Trip to District (3 days/trip) man.days 300,000 9.0 2,700,000 300,000 - - 2,700,000
c. Trip to Village ( est total 36 days/year ) man.days 50,000 9.0 450,000 50,000 - - 450,000
6 | Database Management Specialist
a. Trip to Jakarta ( 1 trip/year @ 3 days) man.days 500,000 3.0 1,500,000 500,000 - - 1,500,000
b. Trip to District (3 days/year) man.days 300,000 9.0 2,700,000 300,000 - - 2,700,000
c. Trip to Village (est total 9 days ) man.days - 9.0 - -
7 | Traini Activities
7.1 | Training of Trainer (TOT)
a. Sustainability CFT ; TOT in Jakarta ( 5 days/person ) man.days 250,000 25.0 6,250,000 250,000 - - 6,250,000
7.2 | Training, Workshop and Coord. Meeting (for LGS)
a. Trip from District ti Province [ 2 time/month @ 4 days]; Coord Meeting | round-trip 300,000 24.0 7,200,000 300,000 - - 7,200,000
b. EGM in Jakarta [ 3 times/year @ 4 days ]; Coord Meeting round-trip 500,000 4.0 2,000,000 500,000 - - 2,000,000
c. Workshop in Jakarta and regional [PMD] round-trip 500,000 8.0 4,000,000 4 500,000 1,000,000 1,000,000 3,000,000
8 [ EGM PMAC Team in Jakarta [6 per ; 2 x @ 3 days] man.days 500,000 15.0 7,500,000 500,000 - - 7,500,000
9 | FM Assisteant [base in district]
a. Trip to Village [ 15 days/month ] man.days 50,000 360.0 18,000,000 50,000 - - 18,000,000
b. Coord & EG Meeting at Province [2-3 days/month/person] man.days 300,000 74.0 22,200,000 300,000 - - 22,200,000
10 | Spot Checking [12 Vill - year 2012] only for PMAC man.days 350,000 24.0 8,400,000 350,000 - - 8,400,000
Sub Total I1.4 207,950,000 6 1,600,000 1,600,000 206,350,000
IL.5. | Local Transport
1 | Provincial :
a. Car Rental (1 unit x 12 months) car-months 5,000,000 3.0 15,000,000 0.33 5,000,000 1,639,355 1,639,355 13,360,645
b. 0 & M [ 1 unit x 12 month ] car-months 3,000,000 3.0 9,000,000 3,000,000 - - 9,000,000
2 | District :
a. Car Rental (8 unit x 12 months) car-months 5,000,000 24.0 120,000,000 2.64 5,000,000 13,120,842 13,120,842 106,879,158
b. 0 & M [ 8 unit x 12 month ] car-months 2,750,000 24.0 66,000,000 2,750,000 - - 66,000,000
Sub Total IL.5 210,000,000 2.97 14,760,197 14,760,197 195,239,803
1.6. | Office Equipments
1 || Provincial Office :
a. Computer (rental 2 unit) unit-months 350,000 6.0 2,100,000 350,000 - - 2,100,000
b. Printer (rental 1 unit) unit-months 200,000 3.0 600,000 200,000 - - 600,000
c. Scanner (rental 1 unit) unit-months 75,000 3.0 225,000 75,000 - - 225,000
d. Digital Cammera (rental 1 unit) unit-months 75,000 3.0 225,000 75,000 - - 225,000
2 | District Office (8 Offices) ;
a. Computer (rental 2 units/district) unit-months 350,000 48.0 16,800,000 350,000 - - 16,800,000
b. Printer (rental 1 unit/district) unit-months 200,000 24.0 4,800,000 200,000 - - 4,800,000
c. Digital Cammera (rental 1 unit/district) unit-months 75,000 24.0 1,800,000 75,000 - - 1,800,000
3 | Provincial management Support
a. Computer (rental 4 units) unit-months 350,000 12.0 4,200,000 350,000 - - 4,200,000
b. Computer (rental 2 units; additional) unit-months 350,000 6.0 2,100,000 350,000 - - 2,100,000
c. Printer (rental 1 unit) unit-months 200,000 3.0 600,000 200,000 - - 600,000
Sub Total I1.6 33,450,000 - - - 33,450,000




PEMBAYARAN PERIODE INI

No. DESCRIPTION ety e
UNIT Unit Cost (IDR) Qty Amount (IDR) Vol Jumlah (Rp.)
(RP) (Rp.) (Rp) (Rp.)
1.7 | Office Cost
1 || Provincial Office :
a. Office Supply months 1,250,000 3.0 3,750,000 1,250,000 - 3,750,000
b. Computer/Printer Supply months 900,000 3.0 2,700,000 900,000 - 2,700,000
c. Office Running Cost months 1,000,000 3.0 3,000,000 1,000,000 - 3,000,000
2 | District Office (8 Office)
a. Office Supply months 500,000 24.0 12,000,000 500,000 - 12,000,000
b. Computer/Printer Supply months 400,000 24.0 9,600,000 400,000 - 9,600,000
c. Documentation Package - - -
d. Survey Equipments (8 district x 12 months) months 670,000 12.0 8,040,000 670,000 - 8,040,000
e. Water Test Kit (purchase ; 1 unit/ 2district) unit 5,000,000 4.0 20,000,000 5,000,000 - 20,000,000
f. ReproTrain. Materials (8 district x 8 months) Package 500,000 64.0 32,000,000 500,000 - 32,000,000
g. Office Running Cost months 750,000 24.0 18,000,000 750,000 - 18,000,000
3 | Provincial management Support
a. Computer/printer supply unit.months 900,000 3.0 2,700,000 900,000 - 2,700,000
4 | Office Supply for LG Specialist months 250,000 3.0 750,000 250,000 - 750,000
Sub Total IL.7 112,540,000 - 112,540,000
11.8. | Telecomunication
1 | Provincial Office (Phone, Facs, Email, Post etc) months 1,500,000 3.0 4,500,000 1,500,000 - 4,500,000
2 | District Office (Phone, Facs, Email, Post etc) months 500,000 24.0 12,000,000 500,000 - 12,000,000
3 | Telecomunication for LG Specialist months 200,000 3.0 600,000 200,000 - 600,000
Sub Total 11.8 17,100,000 - 17,100,000
1.9 | Reports
1 | Monthly Report ( 15 Copies/month) copies 35,000 45.0 1,575,000 35,000 - 1,575,000
2 || Quarterly Report (15 copies/3 months) copies 35,000 15.0 525,000 35,000 - 525,000
3 | Performance Evaluation Report copies 50,000 15.0 750,000 50,000 - 750,000
4 | Annual Report (15 copies/year) copies 75,000 15.0 1,125,000 75,000 - 1,125,000
5 | Special Report copies 100,000 15.0 1,500,000 100,000 - 1,500,000
6 | Draft Final Report (15 copies) copies 100,000 15.0 1,500,000 100,000 - 1,500,000
7 | Final Report (15 copies) copies 125,000 15.0 1,875,000 125,000 - 1,875,000
8 | Training Report (15 copies/year) copies 75,000 90.0 6,750,000 75,000 - 6,750,000
9 || Financial Management Report copies 50,000 15.0 750,000 50,000 - 750,000
10 | Rencana Aksi AMPL (per District/year) copies 50,000 10.0 500,000 50,000 - 500,000
Sub Total 11.9 16,850,000 - 16,850,000
1.10 | Office Rental
1 | Province Office rental ( 1 unit x 12 months ) months 5,750,000 3.0 17,250,000 5,750,000 - 17,250,000
2 | District Office Rental (8 unit x 12 months) months 2,250,000 24.0 54,000,000 2,250,000 - 54,000,000
Sub Total 11.10 71,250,000 - 71,250,000
1.11 | Training
1 | Training for New + Replication Facilitators
1.1 | First Reg. Train [New+Replic.CF]
a || Fullboard Package for CFs [14 days ; 70 CFs] person 300,000 420.0 126,000,000 300,000 - 126,000,000
b | Material Training Kit for CFs [70 CFs] person 150,000 30.0 4,500,000 150,000 - 4,500,000
c | Bus Rental for field CLTS Training Activity [RT] RT 3,000,000 2.0 6,000,000 3,000,000 - 6,000,000
d | Tranportation for CFs [70 CFs] person 150,000 30.0 4,500,000 150,000 - 4,500,000
e | Akomodasi Trainer + panitia pelaksana [6 pers] - Fullboard Package person 300,000 84.0 25,200,000 300,000 - 25,200,000
f | Banner [2 sheet] - medium size sheet 200,000 2.0 400,000 200,000 - 400,000
1.2 | Second Reg. Train [New+Replic. CF]
a | Fullboard Package for CFs [8days ; 70 CFs] person 300,000 560.0 168,000,000 300,000 - 168,000,000
b | Material Training Kit for CFs [70 CFs] person 150,000 70.0 10,500,000 150,000 - 10,500,000
c | Tranportation for CFs [70 CFs] person 150,000 70.0 10,500,000 150,000 - 10,500,000
d | Akomodasi Trainer + panitia pelaksana [6 pers] - Fullboard Package person 300,000 48.0 14,400,000 300,000 - 14,400,000
e | Banner [2 sheet] - medium size sheet 200,000 2.0 400,000 200,000 - 400,000




PEMBAYARAN PERIODE INI

No. DESCRIPTION ety e
UNIT Unit Cost (IDR) Qty Amount (IDR) Vol Jumlah (Rp.)
(RP) (Rp.) (Rp) (Rp.)
2 | Sustainability Train. At Prov ; 7 days
a | Fullboard Package for OLD & NEW CFs [12 days x 30 pers] person 300,000 360.0 108,000,000 300,000 - - 108,000,000
b | Material Training Kit for OLD And NEWCFs Sustainability [30 CFs] person 150,000 30.0 4,500,000 150,000 - - 4,500,000
c | Transportation for OLD And NEW CFs Sustainability [30 CFs] person 150,000 30.0 4,500,000 150,000 - - 4,500,000
d | Akomodasi Trainer + panitia pelaksana [6 pers] - Fullboard Package person 300,000 72.0 21,600,000 300,000 - - 21,600,000
e | Banner [2 sheet] - medium size sheets 200,000 2.0 400,000 200,000 - - 400,000
3 | Training for LG Staff
[1 even x 4 days x 8 district x 5 person]
a | Fullboard Package for LG Staff [8 district x 5 persons x 4 days] mandays 300,000 160.0 48,000,000 300,000 - - 48,000,000
b | Material Training Kit for Participant [8 district x 5 persons] person 150,000 40.0 6,000,000 150,000 - - 6,000,000
c | Perdiem Allowance for Participant [8district x 5 person x 4 days] mandays 150,000 160.0 24,000,000 150,000 - - 24,000,000
d | Regional Tranport Cost [8 district x 5 persons ] person 150,000 40.0 6,000,000 150,000 - - 6,000,000
e | Akomodasi Nara Sumber + panitia pelaksana [6 pers] - Fullboard Package person 300,000 24.0 7,200,000 300,000 - - 7,200,000
f | Banner [2 sheet] - medium size sheet 200,000 2.0 400,000 200,000 - - 400,000
4 | Workshop [Renstra AMPL] ; 2 times/year/fac.dist;1 day
[max participant ; 40 person/district]
a | Venue Rent [1 room x 2 times x 1 days x 2 district] room.days 500,000 4.0 2,000,000 500,000 - - 2,000,000
b | Material for Workshop Activity [1 pack/time] - - - - -
Flip chart paper [2 times x 25 sheets x 2 district] sheet 1,000 100.0 100,000 1,000 - - 100,000
Stationery & Equipment [LS per even] box 60,000 4.0 240,000 60,000 - - 240,000
Handouts [2 times x 30 sheets x 40 persons x 2 district ] sheet 200 4,800.0 960,000 200 - - 960,000
c | Lunch, snack and drinks [2 times x 2 district x 40 person] person 60,000 160.0 9,600,000 60,000 - - 9,600,000
d | Banner [2 times x 2 district x 1 sheet] - medium size sheet 200,000 4.0 800,000 200,000 - - 800,000
5 | FGD/Group Meeting : 9 x/year/district : 1 day
[max participant : 20 person/district]
a | Venue Rent [1 room x 3 times x 1 days x 2 district] room.days 500,000 6.0 3,000,000 500,000 - - 3,000,000
b | Material for Workshop Activity [1 pack/time] - - - - -
Flip chart paper [2 districtx 3 times x 10 sheets] sheet 500 60.0 30,000 500 - - 30,000
Board Marker [2 district x 3 times x 0,5 box] box 60,000 9.0 540,000 60,000 - - 540,000
Handouts [2 district x 3 times x 10 sheets x 20 person ] sheet 200 1,200.0 240,000 200 - - 240,000
c | Lunch, snack and drinks [2 times x 2 district x 40 person] person 35,000 120.0 4,200,000 35,000 - - 4,200,000
Sub Total I1.11 622,710,000 - - - 622,710,000
11.12 | Socialization Media
12.1 || Printing [total 120 villages]
a. Poster [12 kinds x 5 copies per Village] copy 5,000 5,400.0 27,000,000 5,000 - - 27,000,000
b. Banner [3 kinds x 3 sheets per Village] copy 150,000 360.0 54,000,000 150,000 - - 54,000,000
c. Leaflet [1 kind x 130 sheets per Village] copy 2,250 3,600.0 8,100,000 2,250 - - 8,100,000
12.2 | Distribution
a. Fee for Deliverry [15% total printing cost] LS 89,100,000 15.0% 13,365,000 89,100,000 - - 13,365,000
b. Provisional Sum [20% total printing cost] LS 89,100,000 20.0% 17,820,000 89,100,000 - - 17,820,000
Sub Total 11.12 120,285,000 - - - 120,285,000
|| Sub Total Reimbursable Expenses (I1.1 - 11.14) 1,496,865,000 10 17,395,197 17,395,197 1,479,469,803




